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EXECUTIVE SUMMARY 

This is the first Quarterly Report (January-March 2011) for the USAID-HARVEST program, a five-

year food security initiative focused on increasing incomes for 70,000 rural Cambodian households. 

The first quarter of implementation covered “Phase I” analytical, design, and stakeholder consultation 

activities, and achievements included:  

 Consultations held with dozens of public and private sector stakeholders, inclusive of Royal 

Government of Cambodia Ministries and Provincial Government officials; donor agencies; 

other USAID projects; universities and research institutes; local and international NGOs; 

provincial communes; farmers’ groups; trade associations; and commercial companies. 

 Participating farmer groups, demonstration sites, commercial partners, and twenty-five fruit 

and vegetable crops identified for market-led production in five districts in the Battambang 

and Pursat provinces. 

 Design work completed for the rehabilitation of a 13-kilometer irrigation canal that will 

benefit rice farmers participating in certified seed demonstrations. 

 Training manuals, templates, best practices in record-keeping and farm management adapted 

for modular “Farming as Business” course in Phase II. 

 Constraints analysis for rice sector completed and larger value-chain analysis initiated, with 

Phase II actions prioritized for improving postharvest handling infrastructure, and credit and 

market access. 

 Smallholder technical assistance and training interventions designed in collaboration with 

RCG Department of Rice Crops, inclusive of three hundred demonstration sites to introduce 

certified seed varieties, plant nutrition and good agricultural practices. 

 Cost-benefit analysis completed for smallholder participation in warehouse receipts system. 

 Local partners and demonstration sites for fisheries and aquaculture component identified; 

and discussed with Director General of Fisheries Administration. 

 Inventory and valuation of key natural resources initiated to support NRM, using mapping 

and survey technologies through satellite imagery.  

 Forestry, bio-diversity and commune baseline survey initiated. 

 Social inclusion assessment initiated to ascertain household roles & livelihood opportunities 

with emphasis on women and youth; two communes (5,324 potential households) confirmed 

as partners in food security initiatives inclusive of home gardens and nutrition training. 

 M&E Plan/Framework finalized; M&E System installed for baseline data collection across all 

sectors 

 HARVEST headquarters and two provincial offices established; staff trained in financial and 

administrative systems; all critical plans and waivers submitted & approved (i.e. work plan, 

subcontract manual, procurement plan, etc.). 
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1. INTRODUCTION 

1.1 PROJECT DESCRIPTION 

The USAID-HARVEST program is a five-year food security initiative supported by the American 

people through the United States Agency for International Development. It aims to increase incomes 

for 70,000 rural Cambodian households. The HARVEST approach develops agricultural solutions to 

address poor productivity, postharvest losses, food safety issues, lack of market access, environmental 

degradation and the effects of climate change on food vulnerable populations. It is being implemented 

by the US based woman-owned consultancy, Fintrac Inc., in conjunction with three US subcontractors 

(Auburn University, Institute of International Education, and Weidemann Associates) and an array of 

local and international partners.   

This first Quarterly Report (January-March 2011) covers “Phase I” activities across program 

components (Agribusiness Value Chain, NRM & Biodiversity, Social Inclusion & Capacity Building, 

and Policy & Enabling Environment). Attached as annexes to the narrative section are the updated 

Year One Work plan (Annex I); Financial Expenditures Summary (Annex II); Performance Indicators 

Overview (Annex III); and the latest version of the USAID-HARVEST PowerPoint presentation 

(Annex IV). 

1.2 GOALS AND OBJECTIVES 

The goals of the USAID-HARVEST Program are to improve food security through increased food 

availability; increase food access through rural income diversification; strengthen natural resource 

management and resilience to climate change; and increase the capacity of public, private, and civil 

society to support agricultural competitiveness. Specific objectives include: 

 Increase incomes for 70,000 rural households  

 Accrue economic benefits for 330,000 individuals 

 Develop income-generating activities for 7,000 “extreme poor” households 

 Diversify cropping systems for 32,000 households 

 Generate $45 million in incremental new agricultural sales    

1.3 GEOGRAPHIC FOCUS 

USAID-HARVEST will ultimately work in four provinces surrounding the Tonle Sap Lake that were 

identified as having the greatest percentage of poor and food insecure households in Cambodia. These 

are the provinces of Kampong Thom, Siem Reap, Battambang and Pursat. In the first year, 

HARVEST is concentrating its agriculture, fisheries/aquaculture, and NRM activities in Battambang 

(districts Bovil, Thmor Korl, and Moung Reusi) and Pursat (districts Bakan, Krar Kor).  
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1.4 START-UP 

In alignment with the HARVEST work plan and Fintrac’s commitment to quick mobilization, start-up 

activities completed during this first quarter included:  

 Established headquarters in Phnom Penh and opened two provincial offices in Pursat and 

Battambang. Hired majority of project staff. 

 Established accounting and administrative systems; installed M&E system; trained staff.  

 Submitted and obtained approvals for: 

 Year One Work plan 

 Coordinated Implementation Plan  

 M&E Implementation Plan 

 Procurement Plan 

 Branding and Marking Plan 

 Vehicle and Motorcycle Waiver 

 Fertilizer Waiver 

 Subcontract Manual 

 (3) Primary Subcontracts 

 (3) Fixed Price Subcontracts 
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1.5 STAKEHOLDER CONSULTATIONS 

A primary purpose of first quarter and Phase I activities was to discuss goals, objectives, partnerships, 

and potential interventions with dozens of critical public and private sector counterparts to optimize 

program participation and impact. 

An important step in this process involved USAID and HARVEST management staff  meeting with 

the Council of Ministers where formal introductions were made with counterpart Ministries of 

Agriculture, Fisheries and Forestry (MAFF), Environment (MOE), and Water Resources (MOWR) – 

which in turn appointed technical counterparts to regularly advise HARVEST staff. 

USAID and HARVEST management additionally met with Provincial Governments in Pursat and 

Battambang to introduce the program and vet potential activities with relevant government directors. 

In addition to these formal introductions and numerous one-on-one meetings with other counterparts, 

USAID organized an all-day consultative workshop on food security where HARVEST introduced its 

activities to more than 80 participants representing international donor organizations and NGOs as 

well as government officials.  Fifteen selected organizations gave presentations and held roundtable 

discussions on their activities in the areas of health, nutrition, agriculture and education.  See Annex 

IV for an updated version of the HARVEST presentation.
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2. PROGRAM COMPONENTS 

2.1 AGRIBUSINESS VALUE CHAIN 

During the first quarter, HARVEST agronomists assessed the horticulture and rice sectors and looked 

at the availability of water for irrigation in five districts in Pursat and Battambang provinces. The 

program designed crop priorities and agriculture activities for Year One, dividing them into four 

separate planting programs: 

Pre-monsoon vegetables – HARVEST identified short-term crops that take less than 60 days to 

mature and require minimal sunlight, as heavy cloud coverage typically begins in mid-May. These 

crops include fast-growing bok/pak choi, cabbages, and leafy greens which take 28 to 30 days from 

seeding to first harvest. Cucumber and eggplant, both of which take 60 days to mature, will be planted 

from late April to the onset of the rains in mid-June. The program will also introduce sweet corn 

within this time frame. Altogether, 180 demonstration sites of pre-monsoon vegetables are planned.  

Monsoon vegetables – The program will build demonstration sites to illustrate varied agricultural 

approaches in response to climate change and promote calendarized vegetable planting. The sites will 

contain crops grown under plastic protection and crops left in the open that are resilient to the heavy 

rains. Crops selected for this season include spinach, jute leaf, herbs, bitter eggplant, and long beans. 

Rice - Rice will be the dominant crop from June to November. The first plantings start the third week 

of June, with harvest, postharvest handling, and marketing assistance happening October through 

November. Three hundred demonstration sites will introduce certified seed varieties (RGC 

Department of Rice Crops), plant nutrition programs, and good agricultural practices (GAPs). 

Post-monsoon vegetables – HARVEST has selected more than 25 short to long-term cycle fruit and 

vegetable crops, legumes and sunflowers to be introduced from mid-November to the start of the 2012 

monsoon season. These crops will be diverse in nutritional value and will be selected based on water 

availability and soil and climate conditions. The fruit and vegetables will be widely promoted in 

household gardens and will be grown as a rotation crop to rice. 

Table 1: Monthly Crop Planting Program 

Season Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

Pre-
monsoon 

   Vegetable seeds and 
transplants for 30 and 60 
day crops 

     

Monsoon 
       Rain-resilient vegetable 

seeds and transplants 
 

Post-
monsoon 

25 short to long-term cycle fruit and vegetable 
crops 

     

Rice       Planting Harvest  

 

2.2 RICE SECTOR 

Local firm Emerging Markets Consulting is conducting a market study on the rice sector for 

HARVEST to help inform Phase II activities, while project value-chain and policy staff invested time 

in group and one-on-one sessions with partners and counterparts to ensure participation and resource 

optimization.   
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Stakeholder Consultations with: 

 Federation of Rice Millers Association Board Chairman Phou Puy on leveraging rice miller 

relationships to influence village activities at the household level.  

 RGC Director of Rice Crops Ngin Chhay on integrated pest management (IPM) and pesticide 

training, jasmine rice seed production, and corrective field nutrition training. 

 Smallholder groups at field day sponsored by RGC Department of Rice Crops on new rice 

crop varieties and other technical needs  

  Royal University of Agriculture, Cambodia Agribusiness Development Facility, Agro 

Source, Asia Seed, and universities of Georgia, Tennessee, Clemson, and UC Davis on ways 

to share technical knowledge and leverage resources 

2.3 NATURAL RESOURCE MANGEMENT AND BIODIVERSITY 

2.3.1 Forestry 

Local subcontractor Aruna Technology Ltd. is currently undertaking an inventory and valuation of 

key natural resources, utilizing mapping technologies via satellite imagery, which will allow the 

project to monitor impact of its NRM activities throughout implementation, while providing the RGC 

with an additional tool for making land use decisions. 

Fauna & Flora International (FFI), a US-based partner, has also commenced its baseline study via 

HARVEST subcontract, assessing threats to biodiversity in the four target provinces, and identifying 

local community partnerships for implementation of collaborative NRM and agro-forestry activities, 

including Ponleu Khumar (PK), Prumvihear Thor (PVT), Support Organization for Rural Farmers 

(SORF) and Environmental Protection and Development Organization (EPDO). 

Stakeholder Consultations with: 

 DAI, East-West Management Institute, and USAID staff on climate change threats and 

adaptations, and biodiversity strategies/action priorities. 

 PACT and Wildlife Conservation Society on potential partnerships. 

2.3.2 Fisheries 

Bill Daniels, team leader for Auburn University on the Fisheries and Aquaculture component, 

undertook analysis of fish hatcheries, floating villages, and commune fisheries groups. Six provincial-

based NGOs were identified as potential HARVEST partners for their fisheries related activities: 

Partnership for Development in Kampuchea (PADEK), Vocational Training for Alleviation of 

Poverty and Social Development (VAPSD), Alliance Action for Rural Restoration (AARR), Village 

Support Group (VSG), Aphiwat Strey (AS) and Krom Aphiwat Phum (KAWP). These NGOs are 

either specific to a given province or have a presence in several. 

Stakeholder Consultations with: 

Director General of the Fisheries Administration Nao Thuok and three of his staff  on four core 

government activities - commune fisheries refuges, household ponds, postharvest and food 

safety practices, and development and management of commune fisheries groups. 

Phnom Penh-based international NGOs involved in fisheries and aquaculture including World 

Fish Center, Fisheries Action Coalition Team (FACT), and Conservation International. 
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2.4 SOCIAL INCLUSION AND CAPACITY DEVELOPMENT (SI/CD) 

2.4.1 Social Inclusion 

SI/CD is working on a social inclusion assessment of  roles, and value-chain/livelihood opportunities 

and constraints, related to key HARVEST social groups, namely women, youth and food-insecure 

households. An evaluation of potential commune beneficiaries was conducted during this first quarter 

that resulted in the first two communes in Battambang province signing on as project partners. 

Stakeholder Consultations with: 

 Donors, consultants, international organizations, and local NGOs on food security-related 

issues. HARVEST will build a network of these stakeholders in order to maintain a 

knowledge base, and to ensure activities collaboration & resource optimization. 

 Two communes in Battambang province  

Table 2: Partners Acquired To-Date in the Province of Battambang 

District Commune Number of Villages Total Available 
Households 

Thmor Kol Chhrey 10 3,059 

Bavil Khnach Romeas 8 2,265 

Total  18  5,324 

 

2.5 BUSINESS DEVELOPMENT SERVICES (BDS) AND SMALL AND MEDIUM 
ENTERPRISES (SMES) 

In the first quarter, the program completed two in-house studies, including a detailed inventory of rice 

millers and other agribusiness SMEs in the four HARVEST provinces, based on data collected from 

secondary sources. The other (primary) study examined opportunities and constraints facing rice 

millers and identified potential HARVEST interventions. 

2.6 POLICY & ENABLING ENVIRONMENT  

2.6.1 Policy 

The HARVEST program, staff and activities were introduced at the following stakeholder 

consultations: 

 A meeting held between the Rice Millers Association and commercial banks at which banks 

discussed their lending criteria for capital loans – and HARVEST discussed how it will help 

rice millers prepare business plans and other documentation so they can gain access to loans. 

 A workshop with attendees from the Ministry of Finance, Supreme National Economic 

Council, and the Ministry of Agriculture. 

 Provincial government meetings in Pursat and Battambang provinces. 

Entry points for policy assistance were identified in discussions with relevant officials in MAFF and 

with potential development partners. 

2.6.2 Microfinance 

This quarter the program prepared various studies and analyses that are being used to inform Phase II 

activities, including: 
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 The development of procedures, terms of reference, and other working forms for utilization in 

project activities. 

 The creation of a Credit Product Information Sharing (CPIS) approach and associated 

templates for discussion with Cambodian Microfinance Association and their members 

 Conducted an analysis on the development of a warehouse receipt system and a cost-benefit 

analysis for smallholder farmers 

 Researched and reviewed templates and best practices in recordkeeping, designed “Farming 

as a Business” training manuals, and developed agricultural lending toolkits to guide Phase II 

support. 

Stakeholder Consultations with: 

CMA and Planet Finance.   
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3. PLANNED ACTIVITIES FOR 
NEXT QUARTER 

There are more than 70 work plan activities scheduled for initiation within the next quarter. In 

summary, the following 10 activities are our priorities: 

 Establishment of 500 agricultural demonstration sites. 

 Establish fisheries and aquaculture demonstration sites 

 Continue to identify/confirm villages for livelihoods training (kitchen gardens, nutrition) 

 Complete inventory and valuation of key natural resources. 

 Implement training components for MOE, MAFF and other government agencies. 

 Develop a contract for Phase II NRM commune activities based on Fauna & Flora 

International’s Phase I work 

 Start activities for Reducing Emissions from Deforestation and Forest Degradation (REDD)  

 Select and implement marketing, finance, and policy studies and activities  

 Identify, design and implement specific gender and youth programs  

 Design public awareness and training modules and outreach programs and disseminate them 

to the public 
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ANNEX I: PERFORMANCE AGAINST WORK PLAN 

Key: X = Completed activity; O = On-going activity; P II = Phase II activity 
 

N°   
Year 1 (January 2011  - September 2011)  

J F M A M J J A S To Date Comments 

1 Key Startup Activities 
          

 

1.1 Home office rapid startup team fielded 
         

X  

1.2 Key personnel & senior team in place 
         

X  

1.3 Remaining  mid- and junior-level local positions hired 
         

O  

1.4 Technical and related training to project staff 
         

O 

 

1.5 Procurement of project vehicles 
         

O 
Vehicle delivery pending 

approval of  company 
registration application 

1.6 Procurement of computers, software, and other office equipment 
         

O  

1.7 Procurement of field agronomist kits and other technical equipment 
         

O  

1.8 Project Intranet/Internet sites designed and launched 1 1 
       

X  

1.9 Main office set-up & installation 1 
        

X  

1.10 Provincial office locations established 
   

2 4 
    

2/6 
2 of 6 established based 

on USAID guidance 

1.11 
Office 24/7 Internet connections in place; dial-up service for field staff 
established          

X 
 

1.12 
Subcontracts finalized with core international partners (Auburn University, 
Weidemann Associates, IIE) 

3 
        

X 

 

1.13 Initial purchase orders finalized for Phase I activities  
         

X 

 

1.14 Project partners workshop 
 

1 
       

X  

2 Communications and Reporting 
          

 

2.1 Official Program launch 
  

1 
      

- USAID cancellation 
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N°   
Year 1 (January 2011  - September 2011)  

J F M A M J J A S To Date Comments 

2.2  Project Intranet/Internet Sites Maintained 
         

O  

2.3  Monthly Project Bulletins 
   

1 1 1 1 1 1 P II  

2.4  Work Plan & PMEP submitted and regularly updated 
 

1 1 
      

X  

2.5  Quarterly & Annual Reports 
   

1 
  

1 
  

1/2 First Quarterly submitted 

2.6  Success stories and other materials submitted to USAID  
     

1 1 1 1 P II  

2.7  Branding and marking plan implemented 
         

X 

 

2.8  Social marketing campaigns designed and implemented in key topics 
      

1 
 

1 P II 

 

3 Phase I Activities (Validation, Assessment & Design) 
          

 

3.1 Secondary data review/complementary project analysis 
  

1 
      

X 
Report submitted to 

USAID 

3.2 Identify interventions of other counterparts in target provinces and districts 
   

1 
     

O 

Summary report of other 
programs and partners 
submitted next quarter 

3.3 Consultations with key counterparts and partners 
         

O  

3.4 Selection of policy priorities and  interventions 
    

1 
    

O 

Summary report 
submitted next quarter  

3.5 
Selection of  crops and products based on analysis of local, regional and 
extra-regional markets     

1 
    

P II 

Market analysis report 
with recommendations 
will be submitted next 

quarter 

3.6 Identification of initial target communities at district and commune levels 
  

12 12 12 
    

18/36 
18 out of 36 villages have 
been identified for initial 

program focus 

3.6.1 Selection criteria established and agreed upon 
         

X  
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N°   
Year 1 (January 2011  - September 2011)  

J F M A M J J A S To Date Comments 

3.6.2 
Identification of initial target communities at district and commune levels 
for agricultural crop program; community-level activity plans developed     

24 
    

O 

Reports with rationale, 
ranking, and GPS 
coordinates to be 

submitted next quarter 

3.6.3 
Identification of initial target communities at district and commune levels 
for fisheries and aquaculture programs; community-level activity plans 
developed 

    
12 

    
O 

Reports with rationale, 
ranking, and GPS 
coordinates to be 

submitted next quarter 

3.6.4 
Identification of initial target communities at district and commune levels 
for forestry and NRM programs; community-level activity plans developed     

12 
    

O 

Reports with rationale, 
ranking, and GPS 
coordinates to be 

submitted next quarter 

3.7 Inventorying and valuation of key natural resources 
   

1 
     

O 
Report and GIS maps to 
be submitted next quarter 

3.8 Design and implementation of Monitoring and Evaluation (M&E) system 
         

X  

3.8.1 Finalization of program M&E Plan 
  

1 
      

X Pending USAID approval 

3.8.2 
Customization of Fintrac’s M&E Tool (CIRIS) and other data collection 
systems          

O 

 

3.8.3 Collection of initial CIRIS client baseline data 
         

P II  

3.8.4 Initial baseline data collection to capture indicators not in CIRIS 
         

P II  

3.9 Partnership Alliances (with NGOs and private sector) 
         

P II  

3.9.1 
Prepare and advertise announcements for potential partners to submit 
concept notes for activity funding          

O 

 

3.9.2 
Review concept notes and select partners for further negotiation, 
development and implementation of alliance/partner programs    

2 2 2 2 2 2 P II 

 

3.10 Conduct training needs assessment  
    

6 
    

P II 

 

3.12 
Conduct a feasibility study for needed new small-scale infrastructure, 
large-scale infrastructure, and value-added investments (e.g. food 
processing plants) 

    
1 

    
P II 

Report with 
recommendations will be 
submitted next quarter 

3.13 Development of designs and construction for small-scale infrastructure 
     

10 10 10 10 P II 
Activity under USAID 

review 
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N°   
Year 1 (January 2011  - September 2011)  

J F M A M J J A S To Date Comments 

3.14 Social inclusion, gender, youth and extreme poor assessment 
   

1 
     

O 
Report to be submitted 

next quarter 

3.15 
Environmental Assessment (EA) and Pesticide Evaluation Report and 
Safe Use Action Plan (PERSUAP)     

2 
     

O 
To be submitted next 

quarter 

3.16 Phase I synthesis report  
     

1 
   

P II  

  PHASE II ACTIVITIES (illustrative, will be finalized during Phase I) 
          

 

4 Agriculture (Crops) Program 
          

 

4.1 
Development and production of technical manuals and other training 
materials for agriculture (crops) -- production, postharvest, processing   

2 2 2 2 2 2 2 P II 

 

4.2 
Establishment of demonstration farms with lead farmers and farmer 
groups    

60 60 60 60 60 60 P II 
 

4.2.1 
 -- of which demonstration plots with non-traditional higher-value crops (i.e. 
vegetables, fruits, sunflowers, sweet potatoes, peanuts, herbs, others)     

15 24 24 24 
 

P II 

 

4.3 Number of lead and beneficiary farmers in program 
   

660 1320 1980 2640 3300 3960 P II  

4.4 
Number of extension visits (by program agronomists and trained alliance 
partners)    

120 360 616 864 1112 1360 P II 
 

4.5 
Farmer participants in training/extension events through demonstration 
farms    

600 1800 3080 4320 5560 6800 P II 
 

4.6 
Integrated Pest and Crop Management training to program farmers and 
counterparts    

300 900 1540 2160 2780 3400 P II 
 

4.7 
Alliance partner extension program (alliances developed and implemented 
to provide expanded and improved BDS services)     

3 5 4 
  

P II 

 

4.8 Input Supply Program - Availability, Quality, and Use 
          

 

4.8.1 
Domestic seed production expansion program (improving extant rice, 
legumes and other field crops)     

2 2 2 
  

P II 

 

4.8.2 Import seed distribution enhancement program (including field trials) 
   

2 
     

P II  

4.8.3 Fertilizer supply enhancement program 
         

P II 
Waiver submitted to 

USAID 

4.8.4 Input supply store training program 
    

4 5 5 5 5 P II  
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N°   
Year 1 (January 2011  - September 2011)  

J F M A M J J A S To Date Comments 

4.8.5 Farm chemical safety training 
   

120 360 616 864 1112 1360 P II  

4.8.6 Assess and build local capacity in chemical residue testing 
        

1 P II  

4.8.7 Develop online pesticide registry with government counterpart 
        

1 P II  

4.9 Agriculture (Crops) - Specific Postharvest and Value-Added Activities 
        

 
 

 
 

4.9.1 
Training in improved postharvest handling techniques to farmers, 
transporters and buyers      

200 200 200 200 P II  

4.9.2 
Promotion of on-farm and community-level storage and management 
systems for Jasmine rice      

10 5 5 12 P II  

4.9.3 
Assistance to rice millers in improved postharvest systems to reduce 
storage losses (i.e. IPM)        

2 4 P II  

4.9.4 
Provision of TA and training in GMP and related food safety standards for 
food processing operations (for range of crops)       

2 2 2 P II  

4.9.5 Product and process development in processing lines and facilities 
      

1 1 1 P II  

4.9.6 
Provide assistance to processing plants in developing logistical solutions 
with suppliers (aquaculture farmers and fisherfolk)      

1 1 2 2 P II  

4.9.7 
Coordination with local education providers to develop training programs 
on household and village-level micro processing for fish products       

50 50 50 P II  

4.10 
Small-Scale Infrastructure and Technology Fund Investments - 
(Agriculture/Crops-Specific)         

 
 

 
 

 

4.10.1 Technology Fund packages for demonstration farmers 
    

100 100 100 
 

 P II  

4.10.2 Small-scale multipurpose pack houses 
    

2 2 4 
 

 P II  

4.10.3 Small-scale multipurpose collection centers 
       

2 2 P II  

4.10.4 Community rice storage units 
     

2 4 6 6 P II  

4.10.5 Smaller town agricultural markets with 20-25 simple stalls (250m^2)  
        

 P II  

4.10.6 Catchment ponds and reservoirs  
        

 P II  

4.10.7 Redesign and rehabilitation of existing canal irrigation systems 
    

2 2 3 3  P II  
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4.10.8 Low-cost greenhouses and macro tunnels 
    

2 2 2 2 2 P II  

4.10.9 Alternative energy systems for mid-sized rice mills (bio-gasification) 
        

 P II  

4.10.10 Small-scale micro irrigation systems 
      

3 3 4 P II  

5 Aquaculture & Fisheries Program 
        

   

5.1 Aquaculture Program 
        

 
 

 
 

 

5.1.1 Technical materials produced for aquaculture and fisheries 
    

1 1 1 1 1 P II  

5.1.2 
Establishment of aquaculture demonstration farms (ponds, fish rice-
culture, caged, ponds, appropriate netting, etc.)      

2 3 3 4 P II  

5.1.3 Extension visits to demonstration farms 
     

48 48 48 48 P II  

5.1.4 Participants in aquaculture training events on demonstration farms 
     

240 240 240 240 P II  

5.1.5 
Establish demonstration sites for high value aquaculture (prawns, eels, 
etc.)         

4 P II  

5.1.6 
Improve the accessibility of aquaculture inputs (fry and feed) through 
collaboration with local producers and importers         

 P II  

5.1.7 Demonstrations of rice-fish culture 
        

 P II  

5.2 Fisheries Program 
        

 
 

 
 

 

5.2.1 Selection of initial target fishery communities around Tonle Sap 
    

6 
   

 
 

 
O 

 

5.2.2 Selection of program partner(s)  
        

 O  

5.2.3 
Technical assistance and training in improved production and business 
practices      

600 600 600 600 P II  

5.2.4 
Procurement and distribution of improved technologies (nets, cages, etc.) 
to demonstration fisherfolk      

1 1 1 1 P II  

5.2.5 
Improve accuracy of catch statistics for wild fisheries in partnership with 
FiA         

1   

5.2.6 
Wild fisheries: CBO organization and development for improved 
community-based management      

1 2 2 2 P II  

5.2.7 Small fish landing sites constructed or improved 
     

1 1 1 1 P II  
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5.3 Aquaculture/Fisheries-Specific Postharvest and Value-Added Activities 
        

 
 

 
 

 

5.3.1 
Identify postharvest obstacles and recommend loss reduction initiatives for 
follow-on implementation       

1 
  

 O  

5.3.2 Implement improved postharvest technologies and practices to lower 
postharvest losses 

      
1 1 1 P II  

5.3.3 Design and implement HACCP for fish processors 
        

1 P II  

5.3.4 
Provision of TA and training in GMP and related food safety standards for 
fish processing operations       

1 1 1 P II  

5.3.5 Product and process development in fish processing lines and facilities 
       

1 1 P II  

5.3.6 
Provide assistance to processing plants in developing logistical solutions 
with suppliers (aquaculture farmers and fisherfolk)         

 P II  

5.3.7 
Coordination with local education providers to develop training programs 
on household and village-level micro processing for fish products       

20 20 20 P II  

6 NRM, Environment and Climate Change 
        

   

6.1 Natural Resources Inventory, Valuation, & Threats Monitoring Systems 
        

 
 

 
 

 

6.1.1 Inventorying and valuation of key natural resources 
  

1 
     

 P II  

6.1.2 
Train RGC staff to use satellite imagery, GIS software and GPS, and to 
maintain geo-database systems     

2 2 2 2 2 P II  

6.1.3 
Implement a web-based mapping system linked to RGC's socio-economic 
and spatial databases         

1 P II  

6.1.4 
Provide base maps and historical reference maps and methodologies to 
establish historical land use and carbon stocks for producing  Land Use 
and Carbon Stock Maps and estimating changes in carbon emissions 

       
1  P II  

6.1.5 
 Design a spatial database (geo-located digital photographs, land use 
survey forms, forest and soil survey databases, etc.)      

1 
  

 P II  
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6.1.6 
 Design an image production line and train staff in processing and 
classifying satellite imagery      

1 
  

 P II  

6.1.7 
 Evaluate results of different techniques for mapping degraded forest 
areas developing a methodology for statistically valid forest inventory          

 P II  

6.1.8 
Train RGC staff for undertaking screening via Feasibility Assessment 
(rapid participatory land use, forest zoning, natural resource management 
from local people, etc.). 

       
5 5 P II  

6.1.9 
Develop and evaluate a methodology for stratifying, measuring and 
estimating carbon emissions factors         

1 P II  

6.2 
Training to strengthen Cambodian capacity for carbon accounting and 
ability to prepare proposals for carbon finance mechanisms        

10  P II  

6.3 Feasibility study for crop weather stations 
        

1 P II  

6.4 Community-based water quality monitoring systems development 
        

5 P II  

6.5 
Community Based Organizations to Reduce Pressure on Natural 
Resources         

 
 

 
 

 

6.5.1 
Support and train local community wardens to monitor and protect 
community natural resources       

32 32 32 P II  

6.6 REDD+ Policies and Procedures  
        

 
 

 
 

 

6.6.1 
Review legal framework for community tenure and make policy 
recommendations for land use REDD+      

3 5 5 2 3 P II  

6.6.2 
Organize national and sub-national REDD+ dialogues with working groups 
at sub-national levels (district, municipality, province)       

1 
 

1 P II  

6.6.3 
Develop and disseminate communication material for community and 
RGC awareness on climate change and carbon      

6 6 6 6 P II  

7 Community-Based Management of Agricultural and Forest Lands 
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7.1 
Improve incomes for Non Timber Forest Product (honey, resin, cardamom, 
rattan, etc.) value chains      

2 2 4 4 4 P II  

7.2 
Initiate silviculture activities in degraded watersheds and core biodiversity 
conservation areas      

2 2 4 4 P II  

8 Cross Cutting Activities 
        

   

8.1 Marketing & Market Analysis 
        

   

8.1.1 
Continued selection of target agricultural crops and products based on 
market analysis of local, regional and extra-regional markets         

 O Initial selection completed 

8.1.2 Crop/Product/Market-specific surveys 
     

1 1 1 1 P II  

8.1.3 
Analysis of existing market information systems and identification of 
program interventions       

1 
 

1 P II  

8.1.4 
Train counterparts, trade associations and government staff in market 
analysis methodologies          

20 P II  

8.1.5 
Identify specific logistics systems for improvement for key products/areas 
(i.e. fish, rice, vegetables, etc.)         

1 P II  

8.1.6 Identify and establish formal and informal market linkages 
    

50 100 100 100 100 P II  

8.1.7 
Develop contract farming arrangements between suppliers and 
processors/other buyers      

3 4 4 4 P II  

9 Business Development Services (BDS) & Organizational Development 
        

 
 

 
 

 

9.1 
Provide business skills and organizational/governance training to farmer 
and other beneficiary groups      

10 10 10 10 P II  

9.2 
Provide business skills training and technical assistance to existing and 
new MSMEs in agriculture, fisheries and other target sectors (including 
allied businesses) 

      
25 25 25 P II  

9.3 
Provide training and technical assistance to partner CBOs and local NGOs 
to improve financial accountability, management systems, etc.    

1 1 1 1 1 1 P II  
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9.4 Finance 
        

   

9.4.1 
Develop Credit Information Sharing mechanism (CIS) so that farmers have 
access to various financial products available in the market         

 O  

9.4.2 Train MFI lending staff in agricultural loan analysis and assessment 
      

20 10 10 P II  

9.4.3 Produce financial assessment tools and cash flows for all target products 
     

4 4 4 4 P II  

9.4.4 Develop new financial products for small farmers and other agribusinesses 
      

1 
 

1 P II  

9.4.5 
Assist rice millers and other crop processors in accessing working capital 
loans      

4 4 4 4 P II  

9.4.6 
Implement pilot small-scale warehouse receipts program for rice at 
community levels        

2 2 P II  

9.4.7 
Train agribusinesses in record keeping, loan applications and other 
business skills     

10 10 10 10 10 P II  

9.4.8 
Assist SMEs and/or large-scale investments in processing facilities in 
developing business plans and feasibility studies      

2 2 2 2 P II  

9.4.9 
Assist SMEs (including farmers) to successfully apply for business loans, 
private equity, or other working capital resources (e.g. buyer or input 
supplier credit; warehouse receipts, etc.)  

    
200 400 400 500 500 P II  

9.5 Limited Participant Training Program 
        

   

9.5.1 Implementation of participant training programs 
        

 P II  

9.5.2 Participant training needs assessment 
  

 1 
    

 O 
As defined in 3.10 of this 

work plan 

9.5.3 
Development of initial local participant training programs with local 
universities (including potential field internships with program technicians)      

1 1 1 1 P II  

9.5.4 
Identification and development of shorter-term certificate based programs 
in critical technical needs areas (regional and US)       

10 10 10 P II Research initiated 

9.5.5 
Identification and development of longer-term (e.g. Msc) programs in 
critical technical needs areas (regional and US)        

5 5 P II  

9.6 Policy Analysis 
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9.6.1 
Prioritization of policy priorities for project interventions based on 
participatory dialogues with key private sector actors (including small 
farmers), in-house and subcontracted analysis (e.g. CDRI) 

    
1 

    
O 

Refer to 3.4; report to be 
submitted next quarter 

9.6.2 
Identify needs for public investments to reduce postharvest losses and 
formally present findings to government       

 1 
 

P II 

 

9.6.3 
Partner with IFC/WB and other relevant organizations to support reforms 
to decrease time and cost of business licensing procedures       

 
  

P II 

 

9.6.4 Assist MAFF in producing regulations on plant breeders rights 
      

 
 

1 P II 

 

9.6.5 
Assist MAFF in preparing technical procedures (code of practices) on 
quality rice seeds production       

 
 

1 P II 
 

9.6.6 
Evaluate the financial services sector particularly MFIs and other lending 
institutions and seek policy initiatives that may lower interest rates       

 
 

1 P II 

 

9.6.7 
Conduct a feasibility study and provide recommendations for larger-scale 
private warehouse receipts systems for rice       

1 
  

P II 

 

9.6.8 Develop code of practice for grades and standards for rice for the RGC 
      

 
 

1 P II 

 

9.6.9 
Improve government capacity to review and register new agricultural 
chemicals       

 
  

P II 
 

9.6.10 Seek realistic ways to enforce existing regulations on pesticides 
      

 
  

P II  

9.6.11 
Assist relevant government agencies to establish food safety regulations 
with enforcement mechanisms specified       

 
  

P II 
 

9.7 Social Inclusion  
      

 
  

 
 

 

9.7.1 
Social inclusion, gender, youth and extreme poor assessment (Phase I 
Activity)    

1 
  

 
  

O 
Report to be submitted 

next quarter 

9.7.2 
Technical, gender mainstreaming, and M&E training to partner staff 
working under program-funded activities       

 
  

P II 
 

9.7.3 
Integrate social inclusion, gender and youth activities into HARVEST 
technical components       

 
  

P II  
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9.7.4 
Design and deliver program activities that target women and poor HH (e.g. 
agricultural extension training, BDS/SMEs support, processing, etc.)     

2 2 2 3 3 P II  

9.7.5 
Design and deliver youth program activities (e.g. integration into 
HARVEST agribusiness chain, processing and marketing NTFP, SME 
development, etc.) 

    
2 2 2 2 3 P II  

9.8 Nutrition 
      

 
  

 
 

 

9.8.1 
Identify partnerships with community-level health providers to design and 
deliver activities    

1 1 1 1 1 2 P II  

9.8.2 
Implement household garden training and technical assistance program 
within targeted communities (focusing on high nutrient and short-duration 
crop, as well as fruit tree crops) 

     
25 25 25 25 P II  

9.8.3 
Improved nutrition through larger-scale crop, fish, and livestock 
diversification of beneficiary HH farms        

 
  

P II 

 

9.9 Wide-Scale Awareness and Social Marketing 
        

 
 

 

9.9.1 
Design and implement public awareness and training modules that focus 
on environment, climate change, food security and related issues for 
implementation in community/communes 

   
1 1 

 
1 1 

 
P II 

 

9.9.2 
Develop and deliver social marketing and community outreach programs 
using radio and other media to compliment work and TA being given in 
project area of agriculture, fisheries, NRM, etc. (Equal Access) 

      
 1 1 P II 
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ANNEX III: PERFORMANCE INDICATORS  
SUMMARY TABLE 

 INDICATOR TYPE 
TARGETS 

RESULT* SOURCE 
FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 LOP 

Project Objective: Improved Food Security 

1 
Prevalence of households with moderate or severe 
hunger (see foot note) 

FTF TBD TBD TBD TBD TBD TBD OBJ IE 

2 
Number of rural households benefiting directly from 
USG interventions (10% extreme poor) 

FTF 1,250 10,000 16,250 25,000 17,500 70,000 OBJ CIRIS 

Intermediate Result 1: Increased Food Availability 

3 
Average percent change in productivity (kg/ha) of 
targeted crops/products 

Custom n/a 50% 55% 60% 65% 75% 1 IE; CIRIS 

4 

Number of individuals who have received USG 
supported short-term agricultural sector productivity 
or food security training 

FTF 7,000 35,000 35,000 35,000 28,000 140,000 1.1 CIRIS 

5 

Number of farmers and others who have applied new 
technologies or management practices as a result of 
USG assistance 

FTF 1,000 8,000 13,000 20,000 14,000 56,000 1.2 IE; CIRIS 

6 
Number of additional hectares under improved 
technologies or management practices as a result of 
USG assistance 

FTF 500 4,000 6,500 10,000 7,000 28,000 1.2 IE; CIRIS 

7 
Number of households who have adopted diversified 
cropping systems as a result of USG assistance 

FTF 563 4,500 7,312 11,250 7,875 31,500 1.3 IE; CIRIS 

8 
Number of policies/regulations/administrative 
procedures prepared with USG assistance 
passed/approved 

FTF 4 6 6 6 6 28 1.4 CIRIS 

Intermediate Result 2: Increased Food Access 

9 
Gross margin per unit of land or animal of selected 
product (see foot note) 

FTF n/a TBD TBD TBD TBD TBD 2 IE; CIRIS 

10 

Number of farmers and others who have applied new 
technologies or management practices to reduce 
postharvest losses as a result of USG assistance 

FTF 1,000 8,000 13,000 20,000 14,000 56,000 2.1 IE; CIRIS 
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 INDICATOR TYPE 
TARGETS 

RESULT* SOURCE 
FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 LOP 

11 
Value of incremental sales (collected at farm/firm 
level) attributed to FTF implementation (US$ millions) 

FTF n/a $6.5 $10.7 $16.4 $11.5 $45.1 2.2 IE; CIRIS 

12 Number of jobs attributed to FTF implementation FTF 300 1,000 2,500 2,800 2,600 9,200 2.3 IE; CIRIS 

13 
Value of new private sector investment in the 
agricultural sector or food chain leveraged by FTF 
implementation (US$ millions) 

FTF n/a $2.7 $4.0 $6.0 $4.3 $17.0 2.4 IE; CIRIS 

Intermediate Result 3: Improved Natural Resource Management and Resilience to Climate Change 

14 
Number of hectares under improved natural resource 
management as a result of USG assistance 

FAF 1,750 8,750 8,750 8,750 7,000 35,000 3 CIRIS 

15 
Number of climate mitigation and/or adaptation tools, 
technologies and methodologies developed, tested, 
and/or adopted as a result of USG assistance 

GCC 0 2 2 1 3 8 3.1-3.3 CIRIS 

16 

Number of people receiving USG supported training 
in natural resources management and/or biodiversity 
conservation 

FAF 1,000 4,000 8,000 8,000 6,000 27,000 3.4 CIRIS 

Intermediate Result 4: Increased Capacity of Public, Private and Civil Society 

17 
Number of laws, policies, agreements or regulations 
addressing climate change proposed, adopted, or 
implemented as a result of USG assistance 

FAF/GCC n/a 1 1 1 1 4 4 CIRIS 

18 

Number of private enterprises, producers 
organizations, water users associations, trade and 
business associations, and community-based 
organizations (CBOs) receiving USG assistance 

FTF 50 250 250 250 200 1,000 4.1-4.2 CIRIS 

19 

Number of private enterprises, producers 
organizations, water users associations, trade and 
business associations and community-based 
organizations (CBOs) that applied new technologies 
or management practices as a result of USG 
assistance 

FTF 50 250 250 250 200 1,000 4.1-4.2 CIRIS 

20 

Number of people receiving USG supported training 
in global climate change including framework 
convention on climate change, greenhouse gas 
inventories, mitigation, and adaption analysis 

FAF/GCC 0 25 25 25 25 100 4.3 CIRIS 
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